PUREX TUNNEL 2 ————

Plateau Remediation Company

@ cleanup * closure

INTERIM STABILIZATION PROGRESS o
February 3, 2019 Grouting Risk Tracking
HEADLINES Weather Delays — none to date
This Week Total To Date T o Grout Delivery Issues — none to date
No safety events this week  No safety events Tunnel 2 Bulk Fill ~ 78% complete Grout Equipment Issues — 4 days
3,000 cubic yards of grout 31,166 cubic yards of grout Monitoring Equipment Issues — none to date
300 trucks 3,130 trucks GROUT DELIVERY NUMBERS Resource Limitations —none to date
«  Total Volume = 39,800 yd3 Grout FlOWabIIIty Issues — none to date
. Conveyance System Maintenance — 15 days
_ * ~10 yd3 per Truck
Forecasted Completion —March 2019 .6 Tr:ck:per Hour (max) Tunnel As Found Condition Repairs — 4 days
Days Lost — Current Week: 0
* Pour 8 Hrs each 10 Hr Day
. . Total to Date: 23
Tunnel Profile View » 5 Days per Week
(llustrative only) Purex Tunnel 2 Baseline Status
" Daily Volume (Actual) ——Daily Goal (Baseline)
~ Volume (Baseline) ~—— Cumulative Volume (Actual)
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